
Line No. Activity ID Name Template Template
Date

Start Finish

Group_1: 0 Increment/Launch 3/9/07 8/31/07

1 REF2.080 Increment 15 3/9/07 8/31/07

2 REF1.01500 13A.1 Launch 6/12/07 6/12/07

Group_1: 2. Safety 11/10/06 11/10/06

4 501B-047.05360 Coldbag/ICEPAC (13A.1) Phase lll GSR L-7 11/10/06 11/10/06 11/10/06

Group_1: 3. CoFR 3/20/07 5/1/07

6 501B-078.05360 Coldbag/ICEPAC (13A.1) LPA Input L-12 weeks 3/20/07 3/20/07 3/20/07

7 501B-085.05360 Coldbag/ICEPAC (13A.1) CoFR Endorsements L-6 weeks 5/1/07 5/1/07 5/1/07

Group_1: 4. Research & Mission Integration 9/7/05 9/7/05

9 501B-001.05360 Coldbag/ICEPAC (13A.1) Questionnaire I-18 9/7/05 9/7/05 9/7/05

Group_1: 7A. POIF Training 1/15/07 1/31/07

11 501A-017.05360 Coldbag/ICEPAC (13A.1) TST Process CDR to CDR
+4

6/12/05 1/15/07 1/15/07

12 501B-003.05360 Coldbag/ICEPAC (13A.1) Start Reflight P/L
Training

I-16 (P) I-14
(s,SS,A)

1/7/06 1/31/07 1/31/07

Group_1: 8A0. KSC Data Sets/Products 1/26/07 1/26/07

14 501B-072.05360 Coldbag/ICEPAC (13A.1) KSC TRDS Orbiter to
Middeck TGHR Table

L-4.5
(P,s,SS)

1/26/07 1/26/07 1/26/07

Group_1: 8E. KSC Middeck Hardware 4/27/07 6/11/07

16 501B-086.05360 Coldbag/ICEPAC (13A.1) P/L MDK Stowage
Hardware O/D @ JSC for JSC Bench Review

L-1.5 4/27/07 4/27/07 4/27/07

17 501B-091.05360 Coldbag/ICEPAC (13A.1) MDK T/O KSC (Late
Installation)

L-3 days to
L-28 hours

6/9/07 6/10/07 6/11/07
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